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Revision Date: 6/5/09

Progress Report -- Team Member to Project Manager

Status Report

Current Task Summary

Task or Deliverable

Scheduled
Completion Date

Actual

. Issues?
Completion Date

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?
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Status of Assigned Issues

Issue Number [Description Due Date Status

138 Encryption Key Management and contractual issues 4/30/09 Closed

Status Report — Project Manager to Sponsor

Current Status Report

Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on No Tech c_omplexmes Slowed_the downlo_ad of key Pushed out the schedule
schedule? with JCL files for testing
2. Were any key milestones or deliverables Yes Tech c_omplexmes Slowed_the downlo_ad of key Pushed out the schedule
rescheduled? with JCL files for testing
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally No
estimated?
6. Were any tasks or milestones removed? Yes Encryption was Removed dependancies | Schedule updated to reflect
removed from schedule new date-July 2009
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No
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Look Ahead View

Status Report

Questions Yes/No Impact Action Required

1. Will upcoming critical path milestones or NoO
deliverables be delayed?
2. Do any key milestones or deliverables need N
to be rescheduled? °
3. Is there any unplanned work that needs to

No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start No
will likely be delayed?
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

PRISM work continues . Development effort is complete for all necessary changes to mCarrier system. Testing has begun with minimal
delays thus far. Most if the testing should be complete by next reporting period.

Project Milestones:
List key milestones and their dates from the project schedule.

Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
Core System (mCarrier) 11/30/07 Done 8/23/08
Staggered Registration 1/1/09 Done 10/30/08

The deployment was delayed due to
technical issues with the JCL which
PRISM 1/1/08 7/27/09 Delayed took longer to develop than
anticipated. This pushed the
schedule out several months.

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

Caution . .

Schedule X Written explanation to OCIO as requested
Milestones X Written explanation to OCIO as requested
Deliverables X Written explanation to OCIO as requested
Resources X
OneTime Cost X
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Continuing Cost X
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.
Target | Forecast If Delayed, Impact to
Status .
Date Date Implementation Date

Milestone Date Completed

Core System (mCarrier)

Staggered Registration

PRISM

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Cséflig;" Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost <5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 4106

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP [OIN[FP|OIN|FP [OIN|FP|(OIN(FP |IOIN|IFP|OIN|IP[OIN|FR|OIN|F

Your Score

Confidential

Status Report

Page 7 of 8



CA-PMM

Confidential

Project Name: |nternational Registration Plan System Replacement

OCIO Project #: 2740-176

Department: Motor Vehicles

Revision Date: 6/5/09

Status Report

10. Vendor Viability (provide Strong 0

rationale for the rating in the field Medium 1

following the scorecard) Weak >
S ,

11. Milestone Hit Rate >90/: o t@e 0

(rate of achievement as planned) 80-90% on .tlme 1

<80% on time 2

12. Deliverable Hit Rat >90% on time 0

- ellverable Hil mate 80-90% on time 1
(rate of production as planned) -

<80% on time 2

>90% assigned and available 0

13. Actual vs. Planned Resources 80-90% assigned and available 1

<80% assigned and available 2

14. Overtime Utilization <15% 0

. Overti ilizati 5o

(% of effort that is overtime) 15-25% 1

>25% 2

Highly Effective 0

15. Team Effectiveness Moderately Effective 1

Ineffective 2

Total

Vendor Viability Rating Rationale

Green=0-8
Yellow =9 - 19

For the PRISM component, the vendor has completed their tasks while DMV has struggled with some of the technical tasks assigned. Vendor will complete their
development efforts in May 2009 and await any work for corrections found in testing.
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